Work Initialization

Work Initialization

Work will be discussed within the SD2C.

It begins with a

1. Design Box Session
2. Work Assignment
3. Lift Brainstorming
4. Lift Creation
5. Lift Assignment

> Note: This is typical for a new project, but if the SD2C is inheriting a project from a former group, some of these steps may be skipped or rearranged.

Revision #6
Created 2023-12-08 19:23:11 UTC by Andrew Moran
Updated 2023-12-29 16:59:51 UTC by Andrew Moran